GDAAC Notes for
MODIS Technical Team Meeting (8/26/99)

WEEKLY HIGHLIGHTS:

. Daily running of Operational Readiness Exercises (ORES)
. Coordination meeting held on MODIS ESDTs to support data ingest from MODAPS

WEEKLY PLAN:

. Commence running EGS- 10 testing
. Take delivery of test data for PGEO2 (v2.2.0) and PGEO3 (v2.4.1) to complete integration testing.

WORKI NPROGRESSANDFUTURE

. ECS Drop 5A.01 and 5A.02 rolled up into single delivery due 9/7 and contains functionality required for PGEO3 v2.4.1 (NISE data).
. Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data
products at the DAACs

ECS-SYSTEM STATUS: YELLOW
. Drop SA in Ops, TS 1, TS2 modes

Mode PGE Name Delivered | Integrated | Chained | Ops Ready| Launch Ready| State Notes

Ops | PGEO1 v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected G | Launch Version

Ops | PGEO2 v2.1.6 7/16/1999 | 7/19/1999 | 7/27/1999 | 7/27/1999 N/A G

Ops | PGEO3 v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected G

| Test | PGEO2 v2.2.0 | 6/3/1999 | 6/21/1999 | 6/24/1999 | | Expected | R | Test data needed

| Test | PGEO3 v2.4.1 | 6/17/1999 | | Expected | R| NISE needed; test data needed
| Test | PGE71 v2.0.2 | 7771999 | | Expected | R | Test data needed




